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Meeting Minutes 
Tłįchǫ Highway Corridor Working Group 

 
Date: December 1, 2020 
Time: 9:00am MST 
Location: Teleconference or Microsoft Teams 
Call-in (audio only)  
 
 
 

   Attendees:                                                                                                              Regrets: 
 

    Tammy Steinwand-Deschambault – Tłįchǫ Government 
Zabey Nevitt – Tłįchǫ Government 
Michael Birlea – Tłįchǫ Government 
Tyanna Steinwand – Tłįchǫ Government 

    Catherine Fauvelle- North Slave Metis Alliance 
Lisa Nitsiza- Community Govern. Whati 
Anneli Jokela – WLWB 
Jessica Pacunayen – WLWB 
Laura Meinert- WRRB 
Ginger Gibson- The Fire Light Group 
Adrian Paradis- Fed Gov. (CNEDA) 
Victoria Shore- Fed Gov. (ECCC) 
Olivia Sroka- Fed Gov. (DFO) 
Brandon Bradbury – GNWT Lands 
Clint Ambrose – GNWT Lands 
Naomi Smethurst – GNWT (PWNHC) 
Andrea Patenaude- GNWT ENR 
Ariel Greenblat- GNWT ENR 
Bruno Croft- GNWT ENR 
Heather Beck- GNWT ENR 
David McQuinn- GNWT ENR 
James Hodson- GNWT ENR 
Laurie McGregor- GNWT ENR 
Binay Yadav- GNWT INF (Chair) 
Benjamin Bey – GNWT INF 
Mark Cronk- GNWT INF 
Jon Posynick- GNWT INF 
Nancy Shaw- GNWT INF 
Salah Uddin- GNWT INF 
Stephanie Harris – GNWT INF 
Terry Brooks- GNWT INF 
Yasir Jamal- GNWT INF 
Ziaur Rahman- GNWT INF 
Keenan Rudichuk – Associated Engineering 
Bruno Pigeon- Kiewit/NSI 
Dave Green- Kiewit/NSI 
Devon Stephenson- Kiewit/NSI 

Stephanie Behrens- Tłįchǫ Government 
Grace Mackenzie – Tłįchǫ Government  
Longinus Ekew – Tłįchǫ Government 
Violet Camsell-Blondin – Tłįchǫ Government 
Johanne Black – YKDFN 
Sarah Gillis- YKDFN 
Jessica Hurtubise – North Slave Metis Alliance 
Larry Baran – Comm. Gov. Behchoko 
Treeva Richardson- Comm. Gov. Behchoko 
Ryan Fequet – WLWB 
Jodi Pellissey- WRRB 
Alexandra Sorckoff – Fed. Gov (DFO) 
Daniel Coombs – Fed Gov (DFO) 
Mark D’Aguiar – Fed Gov (DFO) 
Olivia Sroka – Fed Gov (DFO) 
Jean-Francois Defour- Fed Gov (ECCC) 
Glen Mackay GNWT (PWNHC) 
Marie Nietfeld – GNWT ENR 
Sean Craig – GNWT FIN 
Cameron Wilson – GNWT INF 
David R. Moore – GNWT INF 
Kamran Ata- GNWT INF 
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1. Opening Prayer 
 

 Led by Tammy Steinwand-Deschambault (TG) 
 
2. Welcome and Opening Remarks 

 
Binay Yadav (GNWT INF):  On behalf of the GNWT Department of Infrastructure, I’d 
like to welcome everyone to the meeting today. This meeting is for information sharing 
and to satisfy EA Measure 14-3. As we all know, that this year has been a challenging one 
due to COVID-19. We’ve had to “pause” the project for about 6 weeks but I am pleased to 
report that the project is back on schedule.  
There were several site visits coordinated this year so folks could get a view of what was 
going on at the construction site. We’ve received much feedback from these visits, which 
was quite helpful moving forward.  
  
3. Introduction of Participants 
 
(Round table of introductions from participants) 
 
 
4. Review of Agenda 
 
 Binay Yadav (GNWT INF): Are there any comments on the agenda? 
 
(No comments or questions brought forward) 
 
Nancy Shaw (GNWT INF): Just a reminder that this meeting is being audio recorded and 
meeting minutes are being taken by me and Stephanie Harris (GNWT INF). 
   
Binay Yadav (GNWT INF): Thank you, Nancy. 
 
5. Matters arising from previous Meeting Minutes, review of action items  
 
Item 1: INF to develop a plan to tie in Tłįchǫ̨ Highway to Whatı̀ Access Road. 
Response:  Ziaur Rahman (GNWT INF) Significant progress on that. Our engineering 
team has visited the site numerous times to look at the greater details and have completed 
surveying the area.  The in-house design is now complete. We are now looking at 
permitting and culverts in regards to this section.  
 
Item 2: NSI is to take note of Violet's dust suppression issue as NSI and INF work 
towards the Type-A licence. 
Response: Ziaur Rahman (GNWT INF) The NSI team has reviewed and this has been 
addressed.  
 
Item 3: Continuing to monitor bison movements regarding proximity to Whatı̀ as 
construction progresses. 
Response: Benjamin Bey (GNWT INF) We continue to monitor the movement of the bison 
via weekly reports from NSI. They are mostly sighted below the 50km of the highway.  If 
they move any further up north, I will notify ENR and the Community Government of 
Whati so we can put measures in place to protect the community right away.  
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Item 4: INF to update the agenda prior to the next meeting. Removal of the adoption of 
meeting minutes. 
Response: Binay Yadav (GNWT INF) This has been completed.  
 
Item 5: Continued environmental safety and COVID-19 safety remain top priority. We 
will continue progression of the road with environmental stewardship in mind. 
Collaboration with stakeholders to push forward is very important. 
Response: Binay Yadav (GNWT INF) This is on-going and we will continue to do so.  
 
6. General Overview of TASR/Update on Construction activities and schedule 
Bruno Pigeon (Kiewit/NSI) provided construction update via MS Teams PowerPoint 
presentation.  (See attached for photos and notes) 
 
Slope & Ditch Work 
• Roadway Embankment 
• Culvert Installation 
• Gravel Placement 
• Bridge Abutment Walls 
• 4 Bridges Construction 
• Drill & Blast 
• Crushing at Km 34, 59, 78 
 
2021 – Construction Activities 
• Finish slopes and ditches 
• Place and finish gravel surface 
• Signage and Guardrail 
• Drainage, Erosion & Sediment Control 
• Tie-In to Highway 3 
• Inspections and Safety audits 
• Completion for November 2021 
 
(No comments or questions brought forward) 
 
7. Regulatory Compliance: Updates, Expectations, Concerns, and 

Recommendations - Reporting Overview By Regulators 
 

Tłįchǫ Government Ginger Gibson (The Fire Light Group)  
With respect to the Tłįchǫ Government there a couple of shared priorities that they share 
with the GNWT. We currently sit on a working group that is developing social and 
cultural indicators. As an example if we see sexual transmitted infections (STI’s) go 
through the roof in the first quarter of the operation of the road, then we know we will 
need to apply pro-active programs and measures right away. That is one example of Tłįchǫ 
Government work that is on-going. We are happy to be doing that work with Health and 
Social Services (HSS). You can expect to see a report card come from that working group 
in January. 
There is a second working group made up of the Tłįchǫ Government and the two Tłįchǫ 
Community Governments as well as Tłįchǫ Community Services Agency. This is the 
Emergency Response working group. We are really grateful that MACA has developed a 
report that shows exactly where the emergency response services of Behchoko and Whatì 
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falls. So we are quite aware right now that if there were to be an accident on the road there 
will be no capacity in Whati or Behchoko to respond to that accident currently. We are 
working with MACA to address that situation right now. We are looking at a risk 
assessment to look at what we might expect for this road route with respect to accident 
potential. Those are the two activities that we are busy on. We wanted to report back to 
our partners that we are really grateful for all the hard work everyone does in these 
working groups. It’s making a huge difference and making us feel very confident for the 
ability to respond.  
 
Community Government of Whatı ̀Lisa Nitsiza (CGW) 
Like Ginger had mentioned, we are part of the working groups. It has been progressive. I 
was able to take a tour of the road the last week of September. It is great to see it first hand 
as opposed to see it on slides. And how wide it is, how long it is. I can tell you it is a 
wonderful road because on the way back we all fell asleep. Other than that, Whati has 
been completely busy even in the COVID times. We have the office closed to the public. 
We managed to do some projects for the upcoming year and the fact that we have a new 
year coming up we are looking at new infrastructure for the community to get ready for 
this road for possible tourism. We are looking at getting an upgrade in our culverts and our 
road and we are looking for some funding. We are glad to know that the last section of the 
road will be worked on. Yay to that. And we are working towards to getting some housing 
in the community. Whati continues to be busy, even though we are on a shut down. Thank 
you. 
 
Wek’èezhìi Renewable Resources Board Laura Meinert (WRRB)  
WRRB has received the WMMP for review and will be reviewing it at a board meeting 
this week. And will responds to INF shortly after that. That is really our only update.  
 
Wek’èezhìi Land and Water Board Anneli Jokela (WLWB) 
I’ll give to you a regulatory update. Most people are up to date but just in case. Ben 
mentioned earlier this morning or Binay did, about the type a water license. That was 
approved by the minster on November 19, 2020. This is the license that allows more water 
use for construction of the road. The board’s reason for the decision for the Type A – 
stated that the cancellation request is expected for the Type B water licence so essentially 
the Type A one here will replace the Type A. And the board had also indicated that there 
might be some management plans that will require some updates to reflect the changes in 
the increase water use and some of the water source names that were clarified through that 
process and that those changes could come in whenever GNWT INF conducts its annual 
review of its plans. 
Laura from WRRB talked about the wildlife management and monitoring plan. That is 
version 4 that was submitted September 15 and it went out for review through the WLWB 
platform. Version 4.1 is sitting with WRRB right now and the WLWB is expecting 
version 4.2 after the WRRB final recommendations. Other than that our board recently 
approved 4.3 of the waste management plan which was circulated 2 weeks ago. We also 
wanted to note our board members were on the road for a tour at the end of September and 
really appreciated the opportunity to get their eyes on the project to see what is going on. 
They appreciated all the help from the staff there that provided a great tour.  
And I will just conclude with reminding everyone that you can access all of the TASR 
plans including the ones that are out for public review through the board public registry. If 
you ever have any questions or need help to find any documents, you can reach out to 
Jessica (Pacunayen) who is the lead on that file or me to help you find any documents. 
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Fisheries and Ocean Canada Olivia Sroka (DFO) 
Throughout the last number of months Kiewit and the DFO have had open and ongoing 
communications. We were able to visit the work site in July as well as the beginning of 
September to observe ongoing work that was taking place as well as the progress of 
construction. As of right now the DFO is really pleased with the quality of work that has 
been completed. That would be at the larger crossing as well as the culvert installations. 
We want to thank Kiewit for all their hard work.  
 
Environment and Climate Change Canada Victoria Shore (ECCC) 
I don’t have a whole lot to say. Our enforcement department is aware of the project and if 
any issue should arise, (although I am not aware of any at the moment) and our experts 
will continue to review and provide comment on various management plans and reports. 
 
Department of Lands Clint Ambrose (GNWT Lands)  
Brandon Bradbury and myself were doing regular inspections of the road bi-weekly is 
typically what we tried to do, depending on activities out there, monthly. But for the most 
part bi-weekly. The cooperation and professionalism, quality of work that we’re seeing by 
the contractor NSI/Kiewit and of course the Infrastructure being the permanent project 
owner, we’ve had minor non-compliances under the project. When I say minor, waste 
segregation was one of the minor concerns. Best practices to address the concerns 
happening and implemented.  
For the camp ops quarry development, road construction, erection of the bridges along the 
route, we’ve had no major non-compliances. Thank you for all the cooperation from 
Kiewit, Infrastructure and all he subcontractors as well.   
 
Environment and Natural Resources James Hudson (GNWT ENR) 
Just a couple updates. So the wildlife management monitoring plan had been submitted to 
the WLWB mid-September and went out for a 30 day public comment period. There were 
comments submitted by each the Tłįchǫ Government, WLWB and WRRB. Then on 
November 6th GNWT submitted responses to the comments on the plan. So right now that 
plan is with the WRRB and then we’re expecting INF to submit review 4.2 plan to ENR.  
Just a couple other minor updates, the Wildlife division went on a site tour in October. 
Thanks to Kiewit for organizing that with us. It was a great tour. It was great to see the 
project on the ground.  I think that’s it for us.  
 
Tammy Steinwand-Deschambault (TG) – I don’t have a question for James but I would 
like to request that Michael and Tyanna share some of the projects that they have been 
working on. This is referring to what Ginger was referring to earlier. If that’s ok?  
 
Binay Yadav (GNWT INF) – Yes of course, that’s fine. 
 
Tyanna Steinwand-Deschambault (TG) – I will share an update on the signage and as well 
as the wildlife management monitoring program. For the signage we are interviewing 
elders for the (inaudible) signage? We’ve also held interviews for a coordinator. They will 
be hired from either Behchoko or Whati.  
 
Michael Birlea (TG) – Heads-up of a Traditional Knowledge workshop coming up Dec 9-
10. The information will essentially guide the recovery strategy within the Wek’èezhìi and 
we will have elders and harvesters participate. 
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8. Management and Monitoring Plans: Updates, Implementation, Outcomes, 
Constraints, Concerns, and Recommendations 

 
Wildlife Management and Monitoring Plan James Hodson (GNWT ENR) 
For the upcoming winter we have two field programs planned that ENR is responsible for 
leading. One being the areal moose abundance survey. This is going to be a regional 
survey for a lot of the north slave region and it will cover the Tłįchǫ All Season Road area. 
It will be done in two phases. Phase one will be a moose classification which is planned to 
start this week and that is to get sex ratio’s so bull/cow ratio while the bulls still have their 
antlers on and the actual abundance survey will take place in March 2021.  The area is 
about 60,000 square kms. The second thing that’s planned for this winter is more GPS 
collar deployment on Boreal Caribou. We started the collaring program in March 2017. 20 
collars were deployed that year. Those 20 collars are scheduled to drop off March 1, 2021. 
So we need to go out and replace those collars that are dropping off. We also had 2 
fatalities and 1 premature collar that fell off. So there are 3 additional collars that we need 
to replace. So we will be putting out 23 collars this year. We are also going to do our 
regular annual classification survey. Which is when we go out to find the groups with the 
collard females and we classify the individuals in the group. Cows, bulls and calves and 
we calculate the cow/calf ratio which we need to calculate the population trend index. So 
the wildlife research permit for the collaring is currently out for review and the wildlife 
research permit abundance survey is already being looked in. So that’s our plans for the 
winter. Thank you, Binay.  
 
Water Monitoring Plan, Waste Management Plan, Fish Habitat Protection Plan, 
Adaptive Management Plan, Erosion and Sediment Control Plan Dave Green 
(Kiewit/NSI)  
All 13 Environmental Management and Monitoring Plans are approved and actively being 
administered. 
 
Annual Wildlife Monitoring and Management Plan 
 (Version 4.1) update has been prepared and submitted to WLWB on November 6, 2020. 
 
Waste Management Plan (Version 1.3) updated and submitted to WLWB on 
November 9, 2020. 
 
Type A Water License Application was referred by WLWB on October 5, 
2020 to the Minister for approval and is expected at the end of November. 
Upon receipt of Type A Water License, GNWT-INF will submit application to cancel 
Type B Water License. 
 
Erosion and Sediment Control Plan 
▪ “Living” document intended to protect water crossings 
▪ Prescribes ESC treatments for all sensitive crossings 
▪ Modified to address construction progress winter 2020 
▪ Temporary rock/geotextile berms at major crossings 
▪ Rip rap lined ditch sections, rock check dams, rip rap aprons as per design 
▪ Routine monitoring during spring to inform modifications 
▪ No ESC issues encountered during construction season of 2020 
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Wildlife Management and Monitoring Plan (WMMP) 
WMMP elements being followed (up to 10-Nov-20) 
▪ Pre-blast Surveys (97) 
▪ Wildlife Road Surveys (298) 
▪ Wildlife Surveillance surveys (64) 
▪ Pre-clearing Surveys for RoW and Pits (110) 
▪ Wildlife Sightings Recorded (559) 
▪ No unforeseen or major impacts to wildlife 
 
Waste Management Plan (WMP) 
▪ Periodic challenges with waste segregation 
▪ Maintained signage on bins 
▪ Ongoing awareness (Toolbox Talks, Orientations, Meetings) 
▪ Increased monitoring maintained (Daily Monitoring) 
▪ Cameras Installed 
▪ Greatly improved compliance 
▪ Proactive communication with GNWT-DOL Inspectors 
 
Fish and Fish Habitat Protection Plan (FFHPP) 
▪ Compliance with FFHPP and Federal Fisheries Act 
▪ Following Measures to Avoid Causing Harm to Fish and Fish Habitat 
▪ Respected prescribed in water construction timing window 
▪ Followed Protocols for Winter Water Withdrawals 
▪ Utilized fish screens for all water withdrawals 
▪ Utilized only approved water withdrawal sources 
▪ Adhered to daily water withdrawal limits 
▪ Documented all consumptive water withdrawals 
▪ Proactive communication with DFO and GNWT-ENR 
 
Water Monitoring Plan (WMMP) 
▪ Ongoing refinement of NTU-TSS Correlation during active construction 
▪ Monitoring of in water/near water construction 
▪ Field and lab samples taken as prescribed 
▪ Photographic and work activity records maintained 
▪ Documented compliance with established Guidelines 
▪ Ephemeral stream crossings closely monitored throughout construction 
 
Adaptive Management Plan 
▪ Active Adaptive Management 
▪ No examples during construction activities 
▪ Passive Adaptive Management 
▪ Following established process for in water turbidity thresholds 
▪ Following process for wildlife mitigation 
▪ Adaptive Co-Management 
▪ No examples during construction activities 
▪ Slow speed of process makes it challenging to keep pace with construction 
▪ Impromptu Adaptive Management 
▪ No examples during construction activities 
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Quarry Operations Plan and Permafrost Plan Terry Brooks (GNWT INF) 
Not too much to add here. I would like to repeat the comments from Clint (Ambros) from 
the lands department. Regarding NSI. The quarry operations have been very good in 
compliance. No real issues nothing that was not noted by Clint already. So I have to give 
congratulations to NSI and their operations. The permafrost plan monitoring is on hold 
until post construction. So nothing really to add in terms of data. 
The one question I do have, and I will follow up with NSI, don’t feel like you need to 
answer this now, is the condition of the various therimistor locations. Last fall when we 
held our last meeting, we did a lot of work to flag and hopefully identify these locations 
for protection of them during the construction. We realize something might go amiss in 
terms of something getting knocked over or whatever. I will follow up with NSI to see if 
they still have them located and there still protected.  That’s all I have at this point.   
 
Final Caribou Habitat Offset Plan 
Just as a reminder the caribou habitat offset plan was required under measure 6-3 and 
we’ve been working with a number of organizations to finalize that plan. We’ve had a lot 
of back and forth and we’ve incorporated comments from all the participants. On Sept 11, 
we delivered our draft final plan to the participants and received comments back from 
everyone. All those comments have been complied and will be incorporated into an 
accordance table which will be appended to the final plan so we can track comments to 
make sure everything has been address. Through review of those comments, there was 
some discussion about how the habitat offset plan would actually be implemented as well 
as some timelines for the implementation. So through discussion with WRRB and with 
ENR we decided to create an appendix that would be framework that ties the habitat offset 
plan into an implementation plan. The implementation plan is ultimately the piece that will 
be required to do the work in the field. It’s a fairly complicated process so the purpose of 
the appendix is to tie those two together so we’ve started working on the appendix. Some 
of the specific activities in prep for that are additional mapping of existing disturbance in 
the region. So if we recall, offsetting for caribou we will focus more on returning disturbed 
habitat to compensate for the foot print of the TASR. So there is some further mapping to 
occur and the final appendix will have outlining that existing disturbance in the region. It 
will also have methods to develop a prescription and a path for moving forward so that the 
implementation plan can proceed smoothly once the road is completed. I think that’s about 
it. We’re looking to finalize and have a final submission to the WRRB early to mid-
February.  
 
9. BREAK (15 mins)  
 
10. Engagement Plan Benjamin Bey – (GNWT INF Environmental Analyst)  
This section is an open discussion session where we seek input from the group. 
Specifically on 5 items so as to help us improve our mitigation and monitoring measures. I 
have a couple of points that are very important that I will use to lead the discussion. I will 
introduce them as a topic and I will open the floor for discussion and suggestions.  
 
Harvest monitoring study design- EA measure 7-1.  
Benjamin Bey (GNWT INF) - That is supposed to incorporate TK into harvest monitoring 
program and it is supposed to be guided by the TG. I am happy to report to the group that 
over the summer INF worked collectively with the TG and ENR so that the TG developed 
a scope of work as to what needed to be done to satisfy this measure. It was reviewed by 
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ENR and everything is now ready to go. I don’t know if TG would like to give a quick 
update to where we are and how we are moving forward. If also ENR would like to make 
a comment on it, that would be great. Everything the scope has been developed approved 
so the real work can now start. If Tammy, Tyanna or Michael would like to make any 
comment then after that I will open the floor to any other suggestions or comments from 
the group. 
 
(No comments or questions brought forward) 
 
Extent of wetlands (potential moose habitat) Benjamin Bey (GNWT INF) 
This resulted from comments from NSMA. Given that wetlands are a potential moose 
habitat and the concern is that the construction/alignment will destroy the wetlands, which 
is potential moose habitat. So this summer what I did was I worked with NSMA (Jessica 
and Twanis) and Catherine and also with the department of geometrics. They mapped out 
the alignment for me identifying all the wetlands along the Tłįchǫ Highway. So I got a 
beautiful map that indicated that the alignment actually afforded the guard of wetlands. So 
I shared this with NSMA and they reviewed it and are satisfied with what I submitted to 
them. We will put that to rest. And the next meeting it will not be on the agenda as we 
have satisfied NSMA.      
 
(No comments or questions brought forward) 
 
Ongoing success of air horns as wildlife deterrent and if there have been observations 
of disturbed wildlife behaviour in response to blasting. 
 
Dave Green (Kiewit/NSI) – So for all of the mitigation measures that were in place for any 
of the blasts taking place have seemed to have worked quite effectively. In all but one case 
we never observed any large mammals in the pre-blast sweeps. A lot of it had to do with 
the sequence of drilling and blasting. So the activities basically throughout the day and 
night leading up to the blast was heavy in the local area which would have pushed wildlife 
away from the area with the sound of the constant drilling for the various shots. The 
process leading up to that moment in time before the blast was followed were the warnings 
given over the radio as well as the air horn blasts. Even in some cases where wildlife was 
observed within the vicinity , I’d say a KM on either side, our blasters were very aware of 
the surrounding they were working in and would often advise if they saw anything in 
particular. But they often took it upon themselves to drive up and down the road honking 
the horn if they thought in any way there was going to be issues with wildlife interactions. 
Based on what we’ve seen on the pre-blast sweeps that have been done, I think we have a 
fairly good system in place. I’m not sure if any additional deterrents would be required at 
this point in time.  
 
(No comments or questions brought forward) 
 
Ongoing success of weekly updates from NSI regarding location and type of 
construction activities. 
 
Benjamin Bey (GNWT INF) -  NSI has done a really good job in the weekly report. This 
is a public document that is posted on the WLWB website and those of you that haven’t 
got a chance to look at them they are all there. They are very thorough and they are 
looking good. So kudos to NSI for their reporting and that is all that I have on that one.  
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(No comments or questions brought forward) 
 
 
Open floor for suggestion to improve monitoring and mitigation measures. 
 
(No comments or questions brought forward) 
 
11. Summary of meeting and expectations for next year 
 
Binay Yadav (GNWT INF) – So during our meeting what I have noticed is a lot of 
communication and collaboration happening behind the scenes. Folks are working hard on 
this project. We need to continue the work and how the hard work people are doing until 
the project is done. So it’s not done and lets continue on during the next few years to 
complete this project.  
 
Tammy Steinwand-Deschambault (TG Government) - I also would like to thank everyone 
for working so well together. I know from our staff that sometimes things get a bit hectic. 
We’re still working to fulfill other positions (inaudible – connection poor). If anyone has 
any questions or concerns or anything that people would like to bring forward to me, 
Zabey or Ginger (inaudible – connection poor).  
 
Ginger Gibson (The Fire Light Group) – I just want to acknowledge that the measures 
really of the report of the environmental assessment are what really has held us all together 
in a lot of ways. And gives us kind of requires we report and requires we get work done 
between sessions. I just want to mention that the TG reporting was put out there along 
with the GNWT. Everybody did a good job of kind of sharing their information in 
advance. And of course the TG report has been posted to the review board website so I 
think that is a good summary as well for people to take a look at. I actually am quite 
grateful for those measures as it does cause and require everybody to do the work that they 
promised; they thought they may do between sessions.  
 
Ziaur Rahman (GNWT INF) -  In September 2019 we started construction and we’ve 
received tremendous support from regulators to move forward with this project and now 
we have made significant progress on this project and we plan on opening in 2021. I 
would like to thank TG and CGW, Behchokǫ, WRRB, WLWB, DFO,ECC, ENR, 
PWNHC, WSCC and CPHO. Moving forward health and safety and the environment will 
continue to be our priority. 
 
Anneli Jokela (WLWB) – The board doesn’t typically have any expectations to 
communicate. Our regular meeting we’ve been having between staff and various people 
on the TASR project has been helpful in keeping us informed of what’s going on so we 
can talk about some of the regulatory processes that may be coming up. Hopefully outline 
some efficiencies and get communication out to staff. I think that has been working well 
for your team and our team. That is all I can say at this time. Thanks. 
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12. Discuss Possible Dates for Next Meeting 
 
Binay Yadav (GNWT INF) – Let Stephanie (Harris) know if there are any particular dates 
your group would prefer for the next meeting. We are suggesting the dates of June 15 or 
16 or 17. So think about it and let us know which date is good for most of the folks and 
then we can figure it out after that.  Does anyone have any comment or suggestions?  
 
(No comments or suggestions brought forward) 
 
In the next few weeks we will like to solidify the next meeting date.  
 
13. Closing Remarks 
 
Binay Yadav (GNWT INF) - So again, thanks to Stephanie, Tammy, Nancy, Ziaur and 
Ben for organizing this meeting. A lot of behind the scenes work was done to coordinate 
this meeting. And also a big thanks to the entire team for everyone’s cooperation and 
support for this project and this is why the project is moving on track and on schedule is 
due to your support. I look forward to seeing you all at the meeting in June. Thanks again 
for meeting today. It was a fruitful meeting in sharing information and learning from one 
another.    
Does anyone have any other comments or information before we go? 
 
Tammy Steinwand-Deschambault (Tłįchǫ Government) – Hello! It’s Tammy. I just 
commented in the chat box there but maybe for the next agenda in terms of timing if we 
could adjust the timing and go for half the day. Just from today’s meeting we have more 
than enough time. 
 
Binay Yadav (GNWT INF) - Yes, good point Tammy. Lesson learned today is that half 
day is more than enough. So we will show this in the next agenda.  
 
Tammy Steinwand-Deschambault (Tłįchǫ Government) – Also if we could have all the 
presentations included in the meeting invite that would be good.  
 
Binay Yadav (GNWT INF) – Yes, we will. Does anyone else have anything to add?  
 
(No comments or questions brought forward) 
 
 
14. Closing Prayers 
 
Led by Tammy Steinwand-Deschambault (Tłįchǫ Government) 
 
Meeting Adjourned: 10:54am  
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Legend: 
AE - Associated Engineering / Associated Environmental  
ARD – Acid Rock Drainage 
CANNOR - Canadian Northern Economic Development Agency  
CGB - Community Government of Behchokǫ̀ 
CGW – Community Government of Whatı ̀ 
DFO - Department of Fisheries and Oceans  
EA – Environmental Assessment 
ECCC - Environment and Climate Change Canada 
ECE - GNWT Dept. of Education, Culture and Employment  
ENR - GNWT Dept. of Environment and Natural Resources  
FIN - GNWT Dept. of Finance 
INF - GNWT Dept. of Infrastructure  
Lands - GNWT Department of Lands  
NSI - North Star Infrastructure 
NSMA - North Slave Métis Association  
TG - Tłįchǫ Government  
WLWB - Wek’èezhìi Land and Water Board 
WMMP – Wildlife Management and Monitoring Plan  
WRRB - Wek’èezhìi Renewable Resources Board 
WSCC – Workers’ Safety and Compensation Commission  
YKDFN - Yellowknives Dene First Nation 
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